

One screen for every academy, athlete and rupee in Jharkhand sport

A single digital control room for the Department of Sports. It replaces monthly paper returns from 40 facilities with **verified, same-day data** the Director can act on — attendance, funding, kit, identity and athlete welfare on one console.

SCOPE

24 Districts covered	40 Academies & PECs monitored	15 Staffed field centers	9 Oversight modules, one login
--	---	--	--

ROLLOUT — 12 MONTHS

- Q1

Command room live at Ranchi. Platform core, district and facility master data loaded.
- Q2

15 centers equipped and staffed. Biometric attendance running daily.
- Q3

Integrations switched on — DigiLocker identity, DBT/PFMS payments, kit and ration tracking.
- Q4

All 40 facilities reporting. Compliance scorecards and full audit trail live.

WHAT IT DELIVERS

- Real-time view of all 40 facilities — no waiting for month-end returns
- Funding released against verified compliance, not paper claims
- Duplicate and age-fraud registrations blocked at the point of entry
- Injury clearance and stipend delivery tracked to the individual athlete
- One verified record per athlete, from district trial to national selection

₹5.00 Cr — where every rupee goes

₹5.00 Cr

Total Year-1 cost — one-time build, not a recurring run-rate

₹1.84 Cr

Development — dashboard + field-staff app + athlete/parent app

₹35.96 L

Audit & monitoring salary — 15 Center Executives at the 15 centers

BUDGET — ₹ LAKH, BUILT BOTTOM-UP

Group	₹ Lakh	Share	
Development — web + mobile apps	183.80	36.8%	
— dashboard team (14) + field-staff Android app + athlete/parent citizen app			
One-time build costs	184.00	36.8%	
— hardware, cloud setup, integration fees, VAPT/governance, Yr-1 AMC, DR site, multilingual			
Contingency reserve	66.24	13.2%	
— first-of-kind integration risk (DigiLocker, PFMS, biometric)			
Audit & monitoring salary	35.96	7.2%	
— 15 Center Executives stationed at the 15 centers, 12 months			
Training & rollout	30.00	6.0%	
— center onboarding + capacity building, all 24 districts			
Total — Year 1	500.00	100%	

DEVELOPMENT — ₹183.80 L, THREE PRODUCTS, ONE TEAM

Product	Team	12-mo cost
Command center dashboard — 9 modules	14 people	139.20 L
Field-staff app — biometric attendance, Android	1 developer	9.60 L
Athlete/parent self-service app — stipend & clearance status	outsourced build	35.00 L
Total development	15 + build	183.80 L

The 14-person dashboard team is benchmarked to India's **dedicated-team rate of ₹60,000–₹1,10,000/person/month**. The audit salary line is separately verified against the Jharkhand minimum wage — ₹19,976 all-in per Center Executive — see the manpower costing sheet.

Year 1 is capex-heavy — hardware, DR setup, integration certification and the big audit are mostly one-time. See Slide 3 for what carries forward. The ₹66.24 L contingency (13.2%) reflects three untested government integrations, not generic padding.

After the build: run the 15, staff the next 25

₹2.17 Cr

Year 2 — 15 existing centers maintained + 10 new ones staffed

₹2.88 Cr

Year 3 — full 40-facility target reached, as promised on Slide 1

₹15.80 Cr

Full 5-year programme, at a 20% average appraisal for center staff

15

Centers staffed — Year 1

25

Year 2 — +10 new centers

40

Year 3 — +15, full target reached

40

Year 4 — hold, no new hiring

40

Year 5 — hold, no new hiring

ANNUAL RUN & EXPANSION COST — ₹ LAKH

Line item	Year 2	Year 3	Year 4	Year 5
AMC & enhancement team — 6 people, 8% p.a.	56.40	60.91	65.78	71.05
Cloud hosting & licensing — 5% p.a.	33.60	35.28	37.04	38.90
Audit & monitoring salary — 15→25→40 CE, 20% appraisal per hire's own start year	65.87	112.50	127.97	147.23
New center kits — hardware for newly staffed centers	16.67	25.00	—	—
New-hire onboarding	8.00	12.00	—	—
Governance & annual VAPT retest	6.00	6.30	6.62	6.95
DR site — hosting only, no rebuild	8.00	8.40	8.82	9.26
Training refresh — existing 15/25/40 staff	6.00	6.30	6.62	6.95
Contingency @ 8%	16.04	21.34	20.23	22.43
Total for the year	216.58	288.03	273.08	302.77

HOW THE EXPANSION IS PHASED

- Software already covers all 40 facilities from Year 1 (Slide 1, Q4) — this is **staffing** catching up to that, not new development
- Each new Center Executive starts at the same ~₹20,000/month entry rate as the original 15, then rises on the department's **20% average appraisal** from their own join date
- By Year 3 every center in the deck's stated 40-facility scope has a dedicated on-site executive
- At 20%, the entry cap holds for barely a year — see the manpower sheet for the year-by-year breach

WHAT THIS DOESN'T COVER YET

- Official Jharkhand records show **136 real training centres across 21 districts** — the 40-facility target is a deliberate subset, not the whole state
- Extending staffing beyond 40 is a genuine Phase-2 decision for Year 6+, not something folded into this 5-year plan uninvited
- 3 districts (Chatra, Dhanbad, Pakur) show no listed centre in the official lists — worth confirming before committing to full 24-district coverage

Year 2–5 figures are a planning estimate, not a vendor quote — get an AMC quote once the Year-1 build is delivered and re-baseline against it. Field-hiring costs assume centers are added at the start of Year 2 and Year 3 respectively; a mid-year start would prorate the first year's figure down.